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This project was completed and 
presented to the Internal Services’ 
Department Management Team in 
December 2016. 

In June 2017, members of this team, 
under the team name of The Body 
Builders, participated in the Florida 
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Tools. 

In addition, this project was a recipient 
of a 2017 National Association of 
Counties (NACo) Achievement Award. 
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following members: 
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Pete Moolah

Mayra Morales       

Nestor Suarez         

Yoamel Zequeira

Alex Alfonso (Sponsor)

Jennifer Moon (Executive Sponsor) 
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Introduction



Project Selection

Management reviewed perceived problems within ISD Fleet and evaluated the need 
for a project using a Project Selection Matrix

Body shop repairs taking too long, the highest rated problem, was selected. 

Problem(s)

(where cause is unknown and 

knowing cause is desired)

Primary 

Customer 

(Internal or 

External)

Selection Criteria

Impact on 

Customer 

(Accuracy, 

Cost, & 

Timeliness)

Need to 

Improve 

(Performance 

Gap)              

Supports 

Miami Dade 

Strategic 

Goal(s)?

Yes or No

Overall 

Rating 

It takes too long to dispose vehicles Internal 3 5 Y 15

Body shop repairs take too long Internal 5 5 Y 25

Revenue for disposed cars is too low Internal 3 3 Y 9

Body shop repairs have too much 

rework
Internal 4 4 Y 16

Rating Scores:
5= Extreme 3= Moderate

4= High 2= Low  1=None
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Project Charter
The team then developed a project charter:

Problem/Impact:
Body repair work takes too long to complete. ISD outsources body repair work to vendors across the 

County. Currently, the end-to-end time of this process is excessive

Expected Benefits:

Improved turnaround times will ensure that vehicles are returned to customer departments more 

quickly. It will reduce the amount of space ISD Fleet needs to set aside for vehicles in need of body 

work

Outcome Indicators:

Q1: Percentage of vehicles returned to service within 30 calendar days (approximately 20 business 

days, from the date vehicle received by the ISD fleet shop)

P1: Number of days from vehicle received to vehicle returned to service

Proposed Target:
Q1 Target = 90% of vehicles returned within 30 calendar days

P1 Target = 30 calendar days from vehicle received to vehicle returned to service 

Strategic Alignment:
Supports the County's Strategic Plan. 

General Government Objective 5-2: Provide well maintained, accessible facilities and assets

In Scope: Light Fleet vehicles 

Out-of-Scope:
Heavy fleet vehicles, vehicles chosen for disposal (may be evaluated at a future date), and vehicles 

not managed by ISD Fleet

Method Project Methodology:
DMAIC (Define-Measure-Analyze-Improve-Control); additionally, the project will include a 

benchmarking component.

Team Members:
Amy Horton-Tavera, Luis Duarte, Jose Espinoza, Roy Ferreira, Rey Llerena, Pete Moolah, Mayra 

Morales, Nestor Suarez, and Yoamel Zequeira

Process Owner: Alex Alfonso

Schedule
Completion and Review 

Dates:

Completion date: September 2016. With final review in December 2016 and ongoing monthly 

monitoring. 

Business Case

Project Team

Objectives

Scope
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WHO
STEP

NEED

Internal Services Department (ISD) Fleet Management Division –  Auto Body Repair Process

NEED TO EXPEDITE VEHICLE BODY REPAIR WORK  

END

RECEIVE/
OBTAIN/

COMPLETE/
BRING

OUTSIDE VENDOR

WAIT/
PREPARE/

NOTIFY

   (Process Owner:  Alex Alfonso)

SELECT/
REVIEW

ISD BODY SHOP 3 
 ISD SHOP, ISD BODY SHOP 3, ISD 

CENTRAL OR CLIENT DEPARTMENT 

Yes

 Is Repair Estimate                               
Below $1,500 And Less

 Than 20% Of Vehicle Present
 Value? 

ISD Fleet Shop: 
· Receive Vehicle At Its Assigned 

Shop 
· Obtain Copy Of Police Report
· Inspect Vehicle
· Complete Repair Authorization 

Form And Body Damage 
Inspection Sheet

· Bring/Tow Vehicle To ISD Body 
Shop 3

RECEIVE/
REVIEW

REVIEW

CONDUCT/
ENSURE

PICKUP/
COMPLETE

INSPECT/
RESEARCH/

REPAIR

· Receive Vehicle 
· Open Work Order In M5 System
· Review Repair Authorization Form And Body Damage 

Inspection Sheet 

· Inspect Vehicle And Take Pictures Of Body Damage
· Research Vehicle Present Value And Prepare 

Recommendation For Repair Or Disposal
· If Repair, Complete Scope Of Work Sheet With Body 

Work Estimate 

· Review Repair Estimates And Select Best Estimate 
(Based On Price, Estimated Vehicle Downtime)

Vehicle Disposal?

· Pick Up Vehicles For Repair
· Complete Repair Work And Transport 

Vehicle Back To ISD Body Shop 3

Pass Inspection?                                 
(More Than 50% Fail 

Inspection) 

· Conduct Quality Assurance Inspection And Ensure 
Job Requirements Were Met  

· Inform Vendor Of Failed Inspection 
· Mandate Vendor To Pick Up Vehicle 

And Complete Rework Repair In 7 Days
Yes

No

INFORM/
MANDATE

No

Yes

Key Milestone Dates                      

are in blue

· Select Preferred Vendor And Forward Repair 
Estimate Sheet With Recommendation To ISD 
Service Manager (SM) 

· SM Reviews And Contacts Client Department 
Transportation Coordinator For Authorization 
To Repair Or Proceed With Vehicle Disposal

The team’s initial  

recommendation of 

eliminating approval for 

repairs above $1,500 from 

the ISD Service Manager 

resulted in a reduction in 

the number of days in 

which a vehicle is returned 

to service by up to 30 

calendar days

· Prepare Bid Package, Include Scope Of Work For All Vehicles In Need Of Repair
· Identify Vendors To Contact For Invitation To Bid From Existing Qualified Vendor 

Pool (Use Judgment, Past Performance As Criteria)
· Notify Vendors Of Invitation To Bid (Friday Afternoon) That Starts Monday At 6 

AM, Until 3 Days Later, Wednesday Close Of Business Day

· Complete Repair 
Estimate Form And 
Send To Body Shop 3 

· Only For Repairs Above $1,500, Wait For Authorized Repair Estimate Form
· Select Preferred Vendor (Based On Price, Downtime) 
· Prepare Award Recommendation Letter
· Submit Copy Of Bid Package And Award Recommendation To Clerk Of Courts 
· Notify Of Award To Vendor

No

· Close Work Order In M5 
· Contact Client Department To Pickup Vehicle
· If A Police Vehicle, Contact Police Department To 

Arrange For Decals, Emergency Lighting, Brush Guard, 
And Cage Placement 

PREPARE/
IDENTIFY/

NOTIFY

COMPLETE

CLOSE/
CONTACT/
ARRANGE

P1- Number of 

days from 

vehicle received 

to vehicle 

returned to 

service 

Q1- Percentage 

of vehicles 

returned to 

service within 30 

calendar days

Process Flowchart

1) Initial 

Review

2) Procurement

3) Repair

4) Quality 

Control 

Major Process 

Steps
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Identify Data Collection Needs

The team developed a data collection spreadsheet, each row is a Closed Work Order 

Vehicle # Year Make Model 
Current 

Mileage
Shop Name  Vendor

466A 2006 FORD F150 125,760 SDGC Advanced

3129A 2014 FORD TAURUS 29,847 PDHQ Horson

719A 2006 CHEVY IMPALA 54,242 STATION 6 Trianon

DEMOGRAPHICS

Date Of 

Vehicle 

Accident 

Date 

Vehicle  

Received 

At Shop

Date Scope 

Of Work  

Completed

Date 

Scope Of 

Work 

Sent Out 

For Bid

Date Bid 

Received 

Date Bid 

Are 

Evaluated  

Date Repair 

Estimate 

Form Is 

Completed

Date 

Repair 

Estimate 

Form Is 

Sent For 

Approval

Date 

Approval 

For Repair  

Is 

Received 

Date Of 

Notice Of 

Award 

To 

Vendor

Date 

Vendor  

Picked 

Up 

Vehicle

Date 

Vendor  

Returned

Vehicle

Date Of 

Quality 

Inspection 

Date  

Vendor 

Notified Of 

Failed 

Inspection

Date  

Vendor 

Picked 

Up 

Vehicle 

For 

Rework

Date  

Vendor 

Returned

Vehicle 

For 

Rework

8/26/2015 1/14/2016 2/1/2016 2/4/2016 2/8/2016 2/10/2016 2/1016 2/10/2016 2/12/2016 2/12/2016 2/12/2016 3/21/2016 3/22/2016 3/22/2016 3/23/2016 4/4/2016

1/21/2016 2/29/2016 3/7/2016 3/11/2016 3/13/2016 3/14/2016 3/15/2015 3/15/2016 4/22/2016 4/25/2016 4/25/2016 5/5/2016 5/6/2016 N/A N/A 5/6/2016

N/A 4/7/2016 4/21/2016 4/25/2016 4/27/2016 4/28/2016 5/4/2016 5/4/2016 5/4/2016 5/5/2016 5/5/2016 6/1/2016 6/2/2016 N/A N/A 6/2/2016

MILESTONES DATES

Number Of 

Days From 

Unit 

Received To 

Scope Of 

Work 

Completed 

Number Of 

Days From 

Scope Of Work 

Completed To 

Notice Of 

Award To 

Vendor

Number Of 

Days From 

Notice Of 

Award To 

Vendor To 

Vehicle 

Returned

Number Of Days 

From Vendor 

Orginal Vehicle 

Returned To Final 

Vehicle Returned 

(After Rework)

P1: Number 

Of Days From 

Unit Received 

To Vehicle 

Returned To 

Service

Q1: Percentage 

Of Vehicles 

Returned To 

Service Within 

30 Calendar 

Days?

18 11 38 14 81 No

7 49 10 1 67 No

14 14 27 1 56 No

DURATION OUTCOMES

Next, the team reviewed outcome indicator data.
6



Review Performance Indicator

The team collected indicator data and reviewed the performance against the target:

Q1 - % of vehicles returned to service within 30 calendar days*

(vehicles are counted in the week in which the work order is closed)

50%

20%

50%

63%

50%

71%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

WEEK BEGINNING

% Returned Within 30 Days Target

Target = 90%

Good

Gap

• Data Analysis was performed for 

work order closed between May 2, 

2016 and June 3, 2016.

Next, the team determined potential project savings.

On average, 49% of 

vehicles were being 

returned to service 

within 30 days
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Cost of Poor Quality
The team calculated the savings in officer time and reserve fleet size that Miami-Dade 
Police (ISD Fleet’s largest customer) can achieve if the average body shop repair time is 
reduced from the average of 39 calendar days to the target 30 calendar days 

The savings in officer time is equivalent to 1.2 FTE’s, or approximately one additional 
police officer in the community. The value of this police officer time saved is over $160,000.  

Next, the team stratified Q1 indicator data.

Previous 

performance level 

(39 days)

If performance 

target is achieved 

(30 days)

Annual 

Savings

Number of annual 

officer 

hours lost

11,666 9,166
2,500 officer 

hours

Number of annual 

pool vehicles 

required 

42 32
10 pool 

vehicles

Estimated impact of body shop repair time on 

Miami-Dade Police Department
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Stratify the Problem

The team stratified the vehicles repaired using a histogram and found: 

0
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16
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-3.5 13.5 30.5 47.5 64.5 81.5 98.5 115.5 132.5 149.5

Fr
e
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u
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cy

Number of Calendar Days from Vehicle Received to Vehicle Repaired

Work Orders Closed Between May 2, 2016 and June 3, 2016
_

All Work Orders

n =  37

mean =  39.1

std dev =  24.3

18

11

4

2 2

_
x

Work Orders 
over 30 days

n =  19
mean =  55.05

51% (19) of the vehicles 

repaired took over 30 days 

and averaged 55 days 

49% (18) of the vehicles 

repaired took less than 30 

days and averaged 22 days 
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Initial Review

Need Vehicle Body Repairs

Repair

VENDOR

Quality Control

Vehicle Body Repair Completed

Procurement

ISD FLEET

The team used the flowchart to compare the 19 late vehicles to those repaired on 
time and found:

10

The 19 late vehicles averaged 28 calendar days in the repair phase, 20 calendar days 
longer than the on time vehicles. This led to the problem statement.

Late Vehicle 
repairs

On Time 
Vehicle Repairs

Difference

8 3 5

14 10 4

28 8 20

5 1 4

55 22 33

Days at each phase

Total Days

Stratify the Problem



Problem Statement

“19 late vehicles took an average of 28 calendar days for 
the vendor to repair and return them to ISD”
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Identify Potential Root Causes

Next, the team utilized Cause and Effects Analysis to identify potential root causes 
and found:

The team also looked to verify these root causes. 

19 Late 

Vehicles took 

an average of 

28 calendar 

days for the 

vendor to 

repair and 

return them to 

ISD

Problem 

Statement

Fishbone

Cause and 

Effect Diagram

= Potential Root

    Cause

Structure Of Repair Process

(Methods/Equipment/Materials)   

B

Unjustified Repair Delays

(People/Environment)  

All vehicles in need of repair are bid out 

in the same manner 

No standards in place that 

group similar repairs or 

establish deadlines associated 

with each repair type 

Work is bid out with the same 

standards regardless of vehicle 

damage type  

Consequences assessed to the vendor for failing 

to comply with repair deadlines are insufficient

Vendors do not comply with agreed upon repair deadlines

The formal procedure for 

documenting vendor performance 

is cumbersome for the division

A

C
Under current contract, 

time frame for rework is 

overly generous
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Root Cause Verification

The team verified potential root cause B “The formal procedure for documenting 
vendor performance is cumbersome for the division” and potential root cause C 
“Under current contract, time frame for rework is overly generous” by examining the 
relationship between rework and the overall repair time: 

ANOVA analysis showed that, on average, 
vehicles requiring rework take longer to repair.

YN

80

70

60

50

40

30

20

10

0

Rework

D
a
y
s 

o
p

e
n

Boxplot of Days open

Low P Value = 0.006
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Identify and Select Countermeasures
The team developed countermeasures, evaluated them based on effectiveness 
and feasibility, and selected countermeasures for implementation

5 5 25 Y

5 5 25 Y

5 5 25 Y

5 5 25 Y

4 5 20 Y

E  F O  TA 

5 3 15 Y

5 3 15 Y

5 4 20 Y

5 4 20 Y

E  F O  TA 

5 4 20 Y

E  F O  TA 

5 4 20 Y

Countermeasure Matrix

Fleet Body Shop Repairs

Problem Statement:

19 late vehicles took an average of 28 days for the vendor to repair and return them to ISD

E
ff

e
c

ti
v

e
n

e
s

s
 -

 E

F
e

a
s

ib
il

it
y

 -
 F

O
v

e
ra

ll
 -

 O

Ratings Legend:  

5 = Extremely 

3 = Average

1 = Poor                                

T
a

k
e

 A
c

ti
o

n
?

 -
 T

A

Y
e

s
/N

o
 

Verified Root Cause - A

No standards in place that group similar repairs or establish deadlines associated with each repair type

Countermeasure B-4: Incorporate an internal rating scale system for tracking vendor performance into the new 

or existing vendor pool 

Countermeasure B-2: Review existing vendor award process for "Responsibility Determination" in accordance 

with ISD Procurement Best Practices

Countermeasure A-1: Break body work repairs into three different categories and create standards for each 

repair type. Vendors will be expected to comply with each standard  

Dents and scratches -- 7 calendar day target 

Accidents and non-reported body damage --  20 to 25 calendar day target 

Total loss and retirement -- 5 calendar day target (from the time a vehicle is received until it is declared a total 

loss)

Countermeasure A-2: Change the layout of the facility to group vehicles into the three different categories by 

repair type

*Benchmarking survey was used as a reference to develop vendor targets 

Verified Root Cause - B

The formal procedure for documenting vendor performance is cumbersome for the division

Countermeasure B-1: Continue to work with ISD Procurement to expedite submittal and processing of non-

performance actions (under current contract)

Countermeasure B-3: Work with ISD Procurement to establish a new or modify existing vendor pool that 

incorporates stronger incentives for timely and high quality repairs

Verified Root Cause - C

Under current contract, time frame for rework is overly generous

Countermeasure C-1: In the new or existing vendor pool (See Countermeasure B-3 ), reduce the number of 

days allowed for rework

Additional Recommendation - D

Countermeasure D-1: Require higher level qualifications in the new or existing vendor pool (See 

Countermeasure B-3 ), for severe body damage repairs in accordance with Industry Best Practices and 

Standards

Countermeasures included: 

- Breaking up body work 

into three different 

categories and creating 

standards for each repair 

type.

- Changing the layout of the 

facility to group vehicles 

into the three different 

categories of repair type.

- Working with ISD 

Procurement to establish a 

new vendor pool (contract) 

that incorporates stronger 

incentives for timely and 

high quality repairs. 
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Process:

Accident reports do not match 

vehicle damage

Vehicles sit at ISD Fleet lot waiting for 

appropriate paperwork from the user 

department 

7 7
No compliance with body shop 

documentation procedure 
9 441

Incomplete documentation to 

adhere to County policy

ISD Fleet will not proceed with repair 

process without documentation 

detailing each body damage

7 8
No enforcement of 

documentation policy 
10 560

Existing staff at the Body shop 

was not assisting with the 

preparation of the scope of 

work 

Vehicles sit at the ISD Fleet lot for a 

longer period of time 
8 Insufficient training 8 No formal training in place 9 576

Repair estimates above 

$1,500 can't be approved in 

the absence of the Facility 

Supervisor

Vehicles sit at the ISD Fleet shop 

pending approval
9

No personnel in the 

shop to approve 

repair(s)

9
No replacement 

procedure/policy in place
9 729

Facility Supervisor spending 

authority is too low (repair 

approval threshold)

Vehicles sit at ISD Fleet lot waiting for 

approval from the user departments' 

Transportation Coordinator

8 9
Policy that dictates spending 

authority is out of date
10 720

Service Manager reviews 

estimates prior to Facility 

Supervisor contacting the user 

departments' Transportation 

Coordinator

Vehicles sit at ISD Fleet lot waiting for 

approval from the ISD Service 

Manager

8 9

Policy that requires Service 

Manager to review estimates 

prior to contacting 

departments' Transportation 

Coordinator is out of date

10 720

1280Total Risk Priority Number = 

Causes

S

E

V

Failure EffectsFailure Mode

D

E

T

Failure Mode and Effects Analysis - FMEA

 Process Steps

Procurement: 

Notice of award to 

vendor to vehicle 

returned 

Initial Review: 

Vehicle received to 

scope of work 

completed

R

P

N

O

C

C

Controls

  ISD Fleet Body Shop Repairs

Lack of supervision 

by the user 

departments 

Spending authority 

hasn't increased 

parallel with market 

prices for body shop 

repairs

Additional Process Failures and Causes

The team also used a risk analysis technique known as Failure Mode and Effects 
Analysis (FMEA) to identify potential causes affecting the overall process

Next, the team developed countermeasures to address the causes of the failures.

Legend: SEV = Severity, OCC = Occurrence, DET = Detection, RPN = Risk Priority Number
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Additional Countermeasures from FMEA

In addition, the team developed recommended actions to address the additional 
process failures identified in the FMEA:

Process:

S

E

V

O

C

C

D

E

T

R

P

N

Countermeasure E-1: Have ISD Fleet Management inform user 

departments on existing documentation that is required at the time a 

vehicle is delivered

Yes 2 3 3 18

Countermeasure E-2: Require supervisors, or their employees who submit 

vehicles for repair, to submit all required documentation at the time a 

vehicle is delivered to ISD Fleet Shop

Yes 2 4 1 8

Countermeasure E-3:  Continue training everyone in the Body Shop 

operation to write scopes of work 
Yes 1 2 1 2

Countermeasure E-4: Assign Lead Worker with delegation of authority to 

review and approve repair work 
Yes 1 1 1 1

Countermeasure E-5: Increase Shop Supervisor spending authority to 

$5,000 or 50% of the estimated value of the vehicle, whichever is higher
Yes 2 4 1 8

Countermeasure E-6: Eliminate the Service Manager from the approval 

step. Service Manager will only get involved when there is a disagreement 

with the departments' Transportation Coordinator 

Yes 2 4 1 8

16

  ISD Fleet Body Shop Repairs

"After" Risk Priority Number = 

Initial Review: Vehicle 

received to scope of work  

completed

Procurement: Notice of 

award to vendor to vehicle 

returned 

Failure Mode and Effects Analysis  - FMEA

Action Recommended
Action 

Taken?

After Action Taken

 Process Steps

Legend: SEV = Severity, OCC = Occurrence, DET = Detection, RPN = Risk Priority Number
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Identify Barriers and Aids

The team performed a Barriers and Aids analysis on the selected countermeasures:

Impact 
(High, Medium, or 

Low)

Forces Against Implementation

Medium
Limited Manpower

(Supported by Aid: A)
A

ISD Management is encouraging crosstraining 

and the idea of assigning a Lead Worker to 

assist the facility supervisor 

Medium

Process for documenting vendor non 

performance actions can be cumbersome

(Supported by Aid: B and D)

B
ISD Management is very supportive of 

processing vendor non-performance actions 

High

Possible resistance from Departments on 

required paperwork and increased repair 

threshold

(Supported by Aid: C)

C
Departments welcome the idea of expediting 

vehicle repairs

High
Possible pushback from existing 

vendors (Supported by Aids: B, C and D)
D

Strong partnership between ISD Fleet and ISD 

Procurement

Implement 14 countermeasures to improve the number of days for the vendor to repair a 

vehicle and return it to ISD Fleet

Barriers Aids

Forces For Implementation

Next, the team sought to incorporate this analysis into the team’s Action Plan.
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Develop an Action Plan
The team identified the responsible people and implementation dates for the 
selected countermeasures:

Take 

Action? 

Yes or No 

Responsible 

Person(s)

Implementation 

Date 

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y Luis Duarte

Y Nestor Suarez Complete

Y
Alex Alfonso

Nestor Suarez
Ongoing

Y
Nestor Suarez

Luis Duarte
Pilot in Progress

Ongoing

Fleet Body Shop Repairs

Action Plan

Countermeasure A-1: Break body work repairs into three different categories and create standards for each repair type. 

Vendors will be expected to comply with each standard  (Dents and Scratches, Accidents, and Total Loss)

Countermeasure A-2: Change the layout of the facility to group vehicles into the three different categories by repair type

Alex Alfonso

Nestor Suarez

Countermeasure E-1: Have ISD Fleet Management inform user departments on existing documentation that is required at 

the time a vehicle is delivered

Countermeasure E-2: Require supervisors, or their employees who submit vehicles for repair, to submit all required 

documentation at the time a vehicle is delivered to ISD Fleet Shop

Countermeasure E-3: Continue training everyone in the Body Shop operation to write scopes of work  

Luis Duarte

ISD Fleet

ISD Procurement

Complete

October 2016

Ongoing

October 2018

Countermeasure E-6: Eliminate the Service Manager from the approval step. Service Manager will only get involved when 

there is a disagreement with the departments' Transportation Coordinator 

Countermeasure B-1: Continue to work with ISD Procurement to expedite submittal and processing of non-performance 

actions (under current contract)

Countermeasure B-2: Review existing vendor award process for "Responsibility Determination" in accordance with ISD 

Procurement Best Practices

Countermeasure B-3: Work with ISD Procurement to establish a new or modify existing vendor pool that incorporates 

stronger incentives for timely and high quality repairs

Countermeasure B-4: Incorporate an internal rating scale system for tracking vendor performance into the new or existing 

vendor pool  

Countermeasure C-1: In the new or existing vendor pool (See Countermeasure B-3 ), reduce the number of days allowed 

for rework

Countermeasure D-1: Require higher level qualifications in the new or existing vendor pool (See Countermeasure B-3 ), 

for severe body damage repairs in accordance with Industry Best Practices and Standards

Countermeasure E-5: Increase Shop Supervisor spending authority to $5,000 or 50% of the estimated value of the vehicle, 

whichever is higher

Countermeasure E-4: Assign Lead Worker(s) with delegation of authority to review and approve repair work  
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Ongoing Review of Selected Indicators
The team developed a Process Control System to monitor the process moving 
forward: 

Target(s)
Data to Collect

(Checking Item or Indicator Calculation)

Timeframe

(Frequency)

Responsibility

(Data Collection)

 Q1

% of vehicles returned to 

service within 30 calendar 

days

90%
(# of vehicles returned to service within 30 calendar 

days) / (total # of vehicles returned to service)

 P1

# of days from vehicle 

received to vehicle return to 

service

30 calendar 

days

(date vehicle returned to service) - (date vehicle 

received by ISD Fleet Shop)

 P2

Dents and scratches: # of 

days for vendor to repair 

vehicle 

7 calendar 

days

(date vehicle returned by vendor) - (date vehicle 

picked up by vendor)

 P3

Accidents and non-reported 

body damage: # of days for 

vendor to repair vehicle 

20 to 25 

calendar days

(date vehicle returned by vendor) - (date vehicle 

picked up by vendor)

 P4

Total loss and retirement: # of 

days for vendor to evaluate 

vehicle

5 calendar 

days

(date vehicle returned by vendor) - (date vehicle 

picked up by vendor)

Tracked 

Monthly

Indicators Checking and Indicator Monitoring

Process and Quality Indicators

Process Control System

 Process Name: ISD Auto Body Repair Process

 Process Customer:  County Departments

 Process Purpose:  Conduct auto body repairs 

Process Owner: Alex Alfonso 

Critical Customer Requirements: Timely repair of light fleet vehicles in need of body 

work 

Luis Duarte

Outcome Indicators: Q1, P1, P2, P3, and P4
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49%

75% 77%

69%

59% 62%

71%

87%

100%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

% Returned Within 30 Days Target

No data available 
(implementation of new 

fleet system in progress)

Project Results

We will continue to monitor the countermeasures and results. The goal is to 
achieve and maintain the 90% target no later than October 2018 or upon 
implementation of all countermeasures.

Target = 90%

Good

Note: Data analysis was not 

conducted during the project

The team has been collecting indicator data to review the results of the 
countermeasures: 

Q1 - % of vehicles returned to service within 30 calendar days*

(vehicles are counted in the week in which the work order is closed)
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• A process flowchart can help you identify “quick wins”.

• Do not let poor quality or availability of data deter the team’s progress.

• Comparing late and on time output cycle times for each major process phase 

can help stratify data. 

• Risk analysis (FMEA) was a useful tool to develop additional recommendations 

for process steps not included in the problem statement.

• Benchmarking was helpful when formulating vendor targets and vehicle repair 

thresholds.

• Working together with the different stakeholders fostered creativity and ensured 

team buy-in for the recommendations.

• Although internal support operations are often invisible to residents, they have a 

direct role on the quality of public services (such as police) provided to the 

community. 

• ISD Fleet staff have increased their understanding of the ways data can be used 

to improve performance, and have expressed interest in pursuing Lean Six 

Sigma Green Belt certifications.

Lessons Learned



Thank you!


